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ESTIMATE RUN 11/01/2010

ESTIMATE SUMMARY 09:43:29

CONTID: C16262         ESTIMATE NO: 0004 PROG 2005

PCN: 16262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HUGO-EAST PERCENT TIME:

PROJECT NO: NH R100-131                   

HUGO-EAST

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 10/25/2010 DATE TIME STARTED 06/18/2010

6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN 07/07/2010

 DATE AWARDED 05/12/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,429,154.40 PARTICIPATING $ $ 1,780,851.00

AWARD PROJECT AMT: 10,000,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -154,916.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -53,425.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

41.98%

6,631,704.82

1,780,851.00

1,625,934.85

1,572,509.32

$

$

$

$

4,797,449.58

0.00

4,797,449.58

0.00

4,797,449.58

-131,355.12

0.00

4,666,094.46

0.00

AMOUNT DUE 4,666,094.46 1,572,509.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,572,509.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

84.0 TIME ALLOW: 210

ORIG TIME ALLOW: 240
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000

0.000

202-00010  
 

1.000

EACH

400.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 107.000

185.000

202-00035  
 

490.000

LF  

9.00000 2,628.00292.000

1,665.00

0015 *REMOVAL OF DELINEATOR 95.000

0.000

202-00090  
 

155.000

EACH

3.50000 332.5095.000

0.00

0020 REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

166.000

SY  

9.00000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 2,467.000

3,145.000

202-00240  
 

5,612.000

SY  

4.15000 23,289.805,612.000

13,051.75

0030 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

35,000.000

SF  

0.75000 0.000.000

0.00

0035 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

354.000

LF  

4.95000 0.000.000

0.00

0040 *REMOVAL OF FENCE 0.000

99,035.000

202-01000  
 

101,315.000

LF  

0.20000 19,807.0099,035.000

19,807.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 225.000

225.000

202-01130  
 

550.000

LF  

2.00000 900.00450.000

450.00

0050 *REMOVAL OF END ANCHORAGE 2.000

2.000

202-01300  
 

4.000

EACH

120.00000 480.004.000

240.00

0055 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING 0.000

0.000

202-05150  
 

69,100.000

SF  

0.20000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 70,000.000

0.000

203-00060  
 

142,716.000

CY  

6.75000 472,500.0070,000.000

0.00

0070 MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

8.15000 0.000.000

0.00

0075 BLADING 11.000

0.000

203-01500  
 

200.000

HOUR

50.00000 550.0011.000

0.00

0080 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

75.000

HOUR

50.00000 0.000.000

0.00

0085 *POTHOLING 0.000

0.000

203-01597  
 

62.000

HOUR

125.00000 0.000.000

0.00

0086 STRUCTURE BACKFILL (FLOW-FILL) CO#6 MCR LINE 1 32.000

0.000

206-00065  
 

32.000

CY  

120.00000 3,840.0032.000

0.00

0087 F/A FURNISH TRENCH PLATES - CO #6 MCR LINE 2 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 *EROSION LOG (12 INCH) 1,886.000

160.000

208-00002  
 

8,140.000

LF  

3.75000 7,672.502,046.000

600.00

0095 *EROSION LOG (18 INCH) 3,382.000

1,230.000

208-00003  
 

8,530.000

LF  

5.25000 24,213.004,612.000

6,457.50

0100 *GRAVEL BAG 80.000

20.000

208-00034  
 

180.000

LF  

5.65000 565.00100.000

113.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0110 STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

5.000

EACH

2,500.00000 10,000.004.000

0.00

0115 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

50.000

HOUR

45.00000 0.000.000

0.00

0120 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

50.000

HOUR

90.00000 0.000.000

0.00

0125 EROSION CONTROL SUPERVISOR 188.000

82.000

208-00205  
 

1,200.000

HOUR

54.50000 14,715.00270.000

4,469.00

0130 RESET GROUND SIGN 2.000

0.000

210-00810  
 

19.000

EACH

225.00000 450.002.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

80.000

ACRE

409.00000 0.000.000

0.00

0140 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

80.000

ACRE

1,682.00000 0.000.000

0.00

0145 *MULCHING (WEED FREE HAY) 31.150

21.500

213-00002  
 

130.000

ACRE

288.75000 15,202.6952.650

6,208.13

0150 *FLEXIBLE GROWTH MEDIUM 1.080

0.000

213-00009  
 

5.000

ACRE

2,260.50000 2,441.341.080

0.00

0155 *MULCH TACKIFIER 4,744.000

2,416.000

213-00061  
 

26,000.000

LB  

1.40000 10,024.007,160.000

3,382.40
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

12,910.000

SY  

1.40000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (SPECIAL) 0.000

1,427.000

304-09000  
 

2,002.000

CY  

15.30000 21,833.101,427.000

21,833.10

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.710

0.000

403-00720  
 

300.000

TON 

157.00000 3,094.4719.710

0.00

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,223.650

386.890

403-34841  
 

3,350.000

TON 

123.00000 198,096.421,610.540

47,587.47

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,108.000

185.000

411-10255  
 

2,843.000

GAL 

8.50000 10,990.501,293.000

1,572.50

0184 ADDED ITEM (WORK DAY)/ CO#4 (LANE RENTAL FEE) -15.000

-24.000

900-00025  
 

0.000

WD  

2,000.00000 -78,000.00-39.000

-48,000.00

0185 *CONCRETE PAVEMENT (10-3/4 INCH) 50,107.000

53,260.000

412-01075  
 

229,667.000

SY  

28.00000 2,894,276.00103,367.000

1,491,280.00

0185 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

0.000SY  

1.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE FINE CONCRETE SAND 33,226.000

-33,226.000SY  

1.12500 0.000.000

-37,379.25

0185 MATERIAL ALLOWANCE #57 COARSE AGGREGATE 39,310.000

-39,310.000SY  

2.99000 0.000.000

-117,536.90

0185 MATERIAL ALLOWANCE #4 COARSE AGGREGATE 0.000

0.000SY  

1.57000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #9 COARSE AGGREGATE 0.000

0.000SY  

1.25400 0.000.000

0.00

0186 CONCRETE PAVEMENT (8 INCH) ADDED BY CO#7 0.000

1,058.000

412-00800  
 

1,058.000

SY  

42.00000 44,436.001,058.000

44,436.00

0190 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

78.000

CY  

95.00000 0.000.000

0.00

0195 *CONCRETE CLASS D (BOX CULVERT) 179.600

72.500

601-03030  
 

502.000

CY  

580.00000 146,218.00252.100

42,050.00

0200 *REINFORCING STEEL (EPOXY COATED) 26,837.000

4,489.000

602-00020  
 

64,195.000

LB  

0.85000 26,627.1031,326.000

3,815.65

0205 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

64.000

603-02240  
 

83.000

LF  

110.00000 7,040.0064.000

7,040.00

0210 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

104.000

603-02300  
 

104.000

LF  

125.00000 13,000.00104.000

13,000.00

0215 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

4.000

603-05124  
 

4.000

EACH

1,100.00000 4,400.004.000

4,400.00

0220 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

2.000

603-05130  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

0225 24 INCH CORRUGATED STEEL PIPE 40.000

0.000

603-10240  
 

156.000

LF  

45.00000 1,800.0040.000

0.00

0230 30 INCH CORRUGATED STEEL PIPE 125.000

0.000

603-10300  
 

133.000

LF  

54.00000 6,750.00125.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 36 INCH CORRUGATED STEEL PIPE 96.000

0.000

603-10360  
 

309.000

LF  

65.00000 6,240.0096.000

0.00

0240 24 INCH STEEL END SECTION 6.000

0.000

603-30024  
 

8.000

EACH

300.00000 1,800.006.000

0.00

0245 30 INCH STEEL END SECTION 12.000

0.000

603-30030  
 

12.000

EACH

550.00000 6,600.0012.000

0.00

0250 36 INCH STEEL END SECTION 9.000

0.000

603-30036  
 

12.000

EACH

750.00000 6,750.009.000

0.00

0255 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

675.000

LF  

11.50000 0.000.000

0.00

0260 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,034.25000 0.000.000

0.00

0265 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,408.00000 0.000.000

0.00

0270 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

354.000

LF  

71.60000 0.000.000

0.00

0275 *END POST 105.000

4.000

607-00005  
 

109.000

EACH

100.00000 10,900.00109.000

400.00

0280 *CORNER AND LINE BRACE POST 163.000

8.000

607-00010  
 

171.000

EACH

120.00000 20,520.00171.000

960.00

0285 *FENCE BARBED WIRE WITH METAL POSTS 79,215.000

0.000

607-01000  
 

82,425.000

LF  

0.85000 67,332.7579,215.000

0.00
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PCN: 16262-BID    ESTIMATE RUN

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 MATERIAL ALLOWANCE WIRE, STAYS, POSTS 0.000

0.000LF  

0.42500 0.000.000

0.00

0290 *FENCE COMBINATION WIRE WITH METAL POSTS 19,001.000

0.000

607-11200  
 

19,001.000

LF  

1.50000 28,501.5019,001.000

0.00

0290 MATERIAL ALLOWANCE WIRE AND POSTS 0.000

0.000LF  

0.73000 0.000.000

0.00

0295 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

267.000

EACH

13.45000 0.000.000

0.00

0300 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

15.000

EACH

14.55000 0.000.000

0.00

0305 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

15.65000 0.000.000

0.00

0310 *CONSTRUCTION SURVEYING 0.380

0.000

625-00000  
 

1.000

L S 

39,480.00000 15,002.400.380

0.00

0315 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

20.000

HOUR

100.00000 0.000.000

0.00

0320 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

698,242.45000 418,945.470.600

0.00

0325 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

686.000

GAL 

49.50000 0.000.000

0.00

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 218.000

0.000

627-00012  
 

465.000

GAL 

25.00000 5,450.00218.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

481.000

SF  

10.00000 0.000.000

0.00

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

60.000

SF  

10.00000 0.000.000

0.00

0345 *FLAGGING 2,785.000

2,449.000

630-00000  
 

12,500.000

HOUR

22.50000 117,765.005,234.000

55,102.50

0350 *PILOT CAR OPERATION 449.000

720.000

630-00001  
 

3,000.000

HOUR

32.00000 37,408.001,169.000

23,040.00

0355 *TRAFFIC CONTROL INSPECTION 18.000

0.000

630-00007  
 

100.000

DAY 

100.00000 1,800.0018.000

0.00

0360 *TRAFFIC CONTROL MANAGEMENT 48.000

30.000

630-00012  
 

280.000

DAY 

428.60000 33,430.8078.000

12,858.00

0365 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

550.00000 1,650.003.000

0.00

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.500

0.000

630-80335  
 

7.000

EACH

50.00000 175.003.500

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

0.000

630-80341  
 

14.000

EACH

190.00000 1,330.007.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.500

0.000

630-80342  
 

71.000

EACH

195.00000 6,922.5035.500

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

4.000

EACH

160.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 556.250

0.000

630-80344  
 

1,112.500

SF  

15.00000 8,343.75556.250

0.00

0395 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

4.000

EACH

2,500.00000 5,000.002.000

0.00

0400 *DRUM CHANNELIZING DEVICE 347.500

4.000

630-80360  
 

703.000

EACH

8.00000 2,812.00351.500

32.00

0405 *PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00

0410 CONCRETE BARRIER (TEMPORARY) 750.000

0.000

630-80370  
 

1,500.000

LF  

14.55000 10,912.50750.000

0.00

0415 *TRAFFIC CONE 158.500

0.000

630-80380  
 

317.000

EACH

4.20000 665.70158.500

0.00

0420 *CHANNELIZING DEVICE (FIXED) 149.500

0.000

630-80391  
 

310.000

EACH

30.00000 4,485.00149.500

0.00

0425 RUMBLE STRIP (PORTABLE) 6.000

0.000

630-80430  
 

16.000

EACH

1,000.00000 6,000.006.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,848.000

F A 

1.00000 0.000.000

0.00
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PCN: 16262-BID    ESTIMATE RUN 11/01/2010

PROJECT: NH R100-131                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

296,918.000

F A 

1.00000 0.000.000

0.00

0450 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

4,500.000

F A 

1.00000 0.000.000

0.00

0460 F/A OJT COLORADO TRAINING PROGRAM 228.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 228.00228.000

0.00

0465 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0470 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

323,281.000

F A 

1.00000 0.000.000

0.00

0475 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A UTILITIES 4,391.750

0.000

700-70034  
 

4,391.750

F A 

1.00000 4,391.754,391.750

0.00

0485 F/A HIGH SPEED INTERNET CONNECTION 165.040

0.000

700-70035  
 

5,000.000

F A 

1.00000 165.04165.040

0.00

0490 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 4,748,499.581,625,934.8511,380,204.40CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:43:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,850.00000 21,850.001.000

0.00

0500 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,500.00000 19,500.001.000

0.00

0505 SANITARY FACILITY 4.000

0.000

620-00020  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

CAT 48,950.000.0048,950.00CURRENT AMT0400 $ $ $

$ 4,797,449.581,625,934.85$11,429,154.40$CURRENT AMTPROJECT TOTAL


